

# DRAFT

CITY OF PHOENIX  
POLICE DEPARTMENT  
INNOVATION AND EFFICIENCY STUDY  
REVISED SCHEDULE

<b>ACTIVITY</b> <b>All times are local Phoenix time</b>	<b>DATE</b>
Delivery of RFQ submittals at 5:00 p.m. Friday	2/19/2010
Evaluation and summary of RFQ of responses	3/3/2010
Obtain City Council approval to conduct study	4/21/2010
Delivery of submittals to RFQ Selection Committee	4/30/2010
RFQ Selection Committee to select top three consulting firms for interviews and establish Qualified Vendor List (QVL)	5/19/2010
Selection Committee to conduct consultant interviews	6/4/2010
Scope(s) of work and price negotiated with selected firm	6/11/2010
Selection Committee to forward name of recommended consulting firm with suggested scope of work to the Efficiency Task Force	6/18/2010
Obtain City Council approval for consulting services	7/2/2010
Execute contract for consulting services	7/16/2010
Consultant to complete study for internal review and forward recommendations to the City	10/20/2010
Submit study results to City Council (Policy Session)	11/9/2010